
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:05 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 660 Date: 15-Sep-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 103

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool (AM) // Clear and mild (PM)

•Email review
•Generated the response to Submittal 293R17 and stamped and “Actioned” to Stanley Ku.
•Generated the response to Submittal 293R18 but have to wait for METS’ TL-20.
•Generated the response to Submittal 293R19 but I have some questions for Stanley Ku on Monday.
•Diary work
•Gathered the 12 test cylinders from yesterday’s pour and placed them in a water bath.
•I went to the field and observed the workers from Conco forming up the Stem and Diaphragm walls for
Hinge KW. Workers on site are: Jim Medina, Rafael Gomez, Tom Messner, Jason Silva, Rafael Onate,
Ricky Valenzuela, Jorge Gomez, Glen Kirkham, J.D. Freeman, Ricky Vera, Phil Paitz, and Sal Aldana.
Kevin Alger is operating the crane today.
•See Scott Croff’s (METS) and Sebastian Mofor’s (CT) diaries for welding details.

I accrued 8 hours of overtime covering the contractor’s hours of operation this Saturday.
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